

CITY OF LAKE WALES PROJECT TRACKING LIST 2020-2021

PROJECT NAME	BUDGET	COMMISSION APPROVAL	SCHEDULED COMPLETION	CURRENT STATUS	STATUS UPDATED
AIRPORT					
Corporate Hangars at the Airport				CivilSurv came out 10/14/2020, to survey the area for the Corporate Hangars. The survey came back and has been reviewed by the builder and engineers. We are now waiting to finalize the ground lease so that construction may begin.	4/2/2021
RECREATION					
YMCA Rehabilitation				Paving work is underway, landscaping the facility will be the next key focus	4/2/2021
Recreation Master Plan	\$162,206	5/19/2020		Work is underway, consultants are scheduling stakeholder meetings & site visits to assess the current state of the parks system.	4/2/2021
UTILITIES SYSTEM					
Other items approved or discussed at Commission Meetings					
Lake Wales Connected Plan				The City is actively moving forward with Year-1 of NW Sidewalk & Street Tree Improvements, the 1st Street Streetscape and design work on Park Avenue/Market Plaza.	4/2/2021

Library Statistics (Feb)				Total Circulation Books-by-Mail: 34,571 Total Circulation BookMobile: 3,413 Total In-house circulation 70,0762 Total new borrowers: 193 Total attendance at programs: 334 Computer users: 1693 People Counter: 12,458	4/2/2021
--------------------------	--	--	--	---	----------

COMPLETED PROJECTS					
---------------------------	--	--	--	--	--

Septic System Removal	\$56,439	7/21/2020	12/31/20	This project is complete	4/2/2021
SCADA Interconnect	\$ 275,000.00	TBD	TBD	Completed	4/2/2021
Water High School Plant	\$ 1,300,000.00	5/7/2019	9/30/2020	Completed	4/2/2021
Yellow Depot Restoration	\$42,358	9/9/2020	1/31/2021	Project is complete	4/2/2021
SR 60 Western Expansion	\$ 5,380,349.00	12/6/2016	Phase 2 TBD	Phase 2-Completed	3/11/2021
Purchase of Park Water Company	\$5 million	7/21/2020		Completed	3/11/2021

CITY COMMISSION ITEMS - STATUS REPORT

TASK	MEETING DATE	RESPONSIBLE PERSON	REQUEST MADE BY	COMMENTS	DATE